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ESTIMATE RUN 03/31/2020

ESTIMATE SUMMARY 09:05:20

CONTID: C20855         ESTIMATE NO: 0007 FINL 2005

PCN: 20855-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385 @ CHEYENNE WELLS 90 DEG PERCENT TIME:

PROJECT NO: STA3851-017                   

US 385 @ CHEYENNE WELLS 90 DEG

NAME OF ROAD:  

PROJECT COUNTIES: CHEYENNE

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,183,264.31 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,185,498.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 32,782.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.17

WORK DAYS

WORK DAYS

98.63%

29,819.76

0.00

0.00

32,782.47

$

$

$

$

2,153,444.55

0.00

2,153,444.55

0.00

2,153,444.55

0.00

0.00

2,153,444.55

0.00

AMOUNT DUE 2,153,444.55 32,782.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,782.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

59.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/29/2019

04/29/2019

12/04/2019

12/04/2019

03/31/2020

11/08/2018

11/30/2018

12/17/2018

04/29/2019
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PCN: 20855-BID    ESTIMATE RUN 03/31/2020

PROJECT: STA3851-017                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 Rem Tree Removal of Tree 1.000

0.000

202-00010  
 

3,822.991.000

0.00

1.000

EACH

3,822.99000

0005 Removal of Asphalt Mat 470.000

0.000

202-00220  
 

5,875.00470.000

0.00

470.000

SY  

12.50000

0010 *Removal of Asphalt Mat (Planing) 12,323.000

0.000

202-00240  
 

38,817.4512,323.000

0.00

12,323.000

SY  

3.15000

0015 *Removal of Pavement Marking 235.000

0.000

202-00250  
 

740.25235.000

0.00

235.000

SF  

3.15000

0020 Removal of Ground Sign 35.000

0.000

202-00810  
 

11,900.0035.000

0.00

35.000

EACH

340.00000

0025 Removal of Sign Panel 1.000

0.000

202-00821  
 

195.001.000

0.00

1.000

EACH

195.00000

0030 Unclassified Excavation (Complete In Place) 2,632.000

0.000

203-00010  
 

57,904.002,632.000

0.00

2,632.000

CY  

22.00000

0035 Embankment Material (Complete In Place) 357.000

0.000

203-00060  
 

7,497.00357.000

0.00

357.000

CY  

21.00000

0040 Blading 38.000

0.000

203-01500  
 

4,940.0038.000

0.00

38.000

HOUR

130.00000

0045 Topsoil 270.000

0.000

207-00205  
 

4,320.00270.000

0.00

270.000

CY  

16.00000

0050 Stockpile Topsoil 270.000

0.000

207-00210  
 

3,375.00270.000

0.00

270.000

CY  

12.50000
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PCN: 20855-BID    ESTIMATE RUN 03/31/2020

PROJECT: STA3851-017                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Erosion Log Type 1 (12 Inch) 900.000

0.000

208-00002  
 

4,950.00900.000

0.00

900.000

LF  

5.50000

0060 *Aggregate Bag 1,400.000

0.000

208-00035  
 

8,750.001,400.000

0.00

1,400.000

LF  

6.25000

0065 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

2,400.00000

0070 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

760.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0085 Sweeping (Sediment Removal) 144.000

0.000

208-00106  
 

25,920.00144.000

0.00

144.000

HOUR

180.00000

0090 Erosion Control Management 18.000

0.000

208-00207  
 

3,780.0018.000

0.00

18.000

DAY 

210.00000

0095 Adjust Manhole 4.000

0.000

210-04010  
 

4,200.004.000

0.00

4.000

EACH

1,050.00000

0100 Adjust Valve Box 14.000

0.000

210-04050  
 

5,250.0014.000

0.00

14.000

EACH

375.00000

0105 *Seeding (Native) 0.610

0.000

212-00006  
 

933.300.610

0.00

0.610

ACRE

1,530.00000
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PCN: 20855-BID    ESTIMATE RUN 03/31/2020

PROJECT: STA3851-017                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Soil Conditioning 0.610

0.000

212-00032  
 

6,002.400.610

0.00

0.610

ACRE

9,840.00000

0115 *Spray-on Mulch Blanket 0.350

0.000

213-00012  
 

798.000.350

0.00

0.350

ACRE

2,280.00000

0120 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

1,225.000

0.000

216-00201  
 

2,633.751,225.000

0.00

1,225.000

SY  

2.15000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 228.830

0.000

403-00720  
 

40,045.25228.830

0.00

228.830

TON 

175.00000

0130 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,148.810

0.000

403-34751  
 

543,494.114,148.810

0.00

4,148.810

TON 

131.00000

0135 *Emulsified Asphalt (Slow-Setting) 2,195.000

0.000

411-10255  
 

6,914.252,195.000

0.00

2,195.000

GAL 

3.15000

0140 Concrete Pavement (6 Inch) 559.000

0.000

412-00600  
 

58,136.00559.000

0.00

559.000

SY  

104.00000

0145 Concrete Pavement (9 Inch) 3,593.000

0.000

412-00900  
 

370,079.003,593.000

0.00

3,593.000

SY  

103.00000

0145 MATERIAL ALLOWANCE Epoxy Coating, Dowel 0.000

0.000

0.000.000

0.00SY  

2.20540

0145 MATERIAL ALLOWANCE Concrete Pavement Components 0.000

0.000

0.000.000

0.00SY  

17.81525

0150 24 Inch Reinforced Concrete Pipe 8.000

0.000

603-01240  
 

2,960.008.000

0.00

8.000

LF  

370.00000
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PCN: 20855-BID    ESTIMATE RUN 03/31/2020

PROJECT: STA3851-017                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Curb and Gutter Type 2 (Section II-B) 2,266.000

0.000

609-21020  
 

74,778.002,266.000

0.00

2,266.000

LF  

33.00000

0160 Delineator (Drivable Concrete Installation) (Type I) 8.000

0.000

612-00101  
 

1,040.008.000

0.00

8.000

EACH

130.00000

0165 Delineator (Drivable Concrete Installation) (Type III) 3.000

0.000

612-00103  
 

450.003.000

0.00

3.000

EACH

150.00000

0170 Sign Panel (Class I) 290.600

0.000

614-00011  
 

7,555.60290.600

0.00

290.600

SF  

26.00000

0175 Sign Panel (Class II) 69.000

0.000

614-00012  
 

3,933.0069.000

0.00

69.000

SF  

57.00000

0180 Steel Sign Support (2-Inch Round)(Post) 133.800

0.000

614-01512  
 

2,140.80133.800

0.00

133.800

LF  

16.00000

0185 Steel Sign Support (2-Inch Round)(Socket) 11.000

0.000

614-01522  
 

1,430.0011.000

0.00

11.000

EACH

130.00000

0190 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 256.800

0.000

614-01575  
 

5,392.80256.800

0.00

256.800

LF  

21.00000

0195 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 23.000

0.000

614-01578  
 

18,170.0023.000

0.00

23.000

EACH

790.00000

0200 *Construction Surveying 1.000

0.000

625-00000  
 

30,500.001.000

0.00

1.000

L S 

30,500.00000

0205 *Mobilization 1.000

0.000

626-00000  
 

175,000.001.000

0.00

1.000

L S 

175,000.00000
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PCN: 20855-BID    ESTIMATE RUN 03/31/2020

PROJECT: STA3851-017                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

6,900.001.000

0.00

1.000

L S 

6,900.00000

0215 *Modified Epoxy Pavement Marking 38.000

0.000

627-00008  
 

12,920.0038.000

0.00

38.000

GAL 

340.00000

0216 Pvmt Mkg Paint (High Build) Pavement Marking Paint 
(High Build)

95.000

0.000

627-00013  
 

5,700.0095.000

0.00

95.000

GAL 

60.00000

0220 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 43.000

0.000

627-01010  
 

720.2543.000

0.00

43.000

SF  

16.75000

0225 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 36.000

0.000

627-02010  
 

792.0036.000

0.00

36.000

SF  

22.00000

0230 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

477.000

0.000

627-30324  
 

9,540.00477.000

0.00

477.000

SF  

20.00000

0235 *Preformed Plastic Pavement Marking (Word - Symbol) 
(Type II 

179.000

0.000

627-30326  
 

3,938.00179.000

0.00

179.000

SF  

22.00000

0240 *Preformed Thermoplastic Pavement Marking (Shield) 808.000

0.000

627-30408  
 

21,008.00808.000

0.00

808.000

SF  

26.00000

0245 Flagging 230.500

0.000

630-00000  
 

5,993.00230.500

0.00

230.500

HOUR

26.00000

0250 Traffic Control Inspection 93.000

0.000

630-00007  
 

24,180.0093.000

0.00

93.000

DAY 

260.00000

0255 Traffic Control Management 18.000

0.000

630-00012  
 

13,950.0018.000

0.00

18.000

DAY 

775.00000
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PCN: 20855-BID    ESTIMATE RUN 03/31/2020

PROJECT: STA3851-017                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Barricade (Type 3 M-A) (Temporary) 17.000

0.000

630-80335  
 

2,210.0017.000

0.00

17.000

EACH

130.00000

0265 Construction Traffic Sign (Panel Size A) 115.000

0.000

630-80341  
 

7,475.00115.000

0.00

115.000

EACH

65.00000

0270 Construction Traffic Sign (Panel Size B) 40.000

0.000

630-80342  
 

4,400.0040.000

0.00

40.000

EACH

110.00000

0275 Construction Traffic Sign (Special) 420.000

0.000

630-80344  
 

8,820.00420.000

0.00

420.000

SF  

21.00000

0280 Vertical Panel 51.000

0.000

630-80350  
 

1,326.0051.000

0.00

51.000

EACH

26.00000

0285 Portable Message Sign Panel 3.000

0.000

630-80355  
 

27,000.003.000

0.00

3.000

EACH

9,000.00000

0290 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

44.00000

0295 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

87.00000

0300 Traffic Cone 52.000

0.000

630-80380  
 

728.0052.000

0.00

52.000

EACH

14.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20855-BID    ESTIMATE RUN 03/31/2020

PROJECT: STA3851-017                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 618.630

0.000

700-70019  
 

618.63618.630

0.00

618.630

F A 

1.00000

0325 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0330 F/A Quality Incentive Payment -17,419.760

0.000

700-70025  
 

-17,419.76-17,419.760

0.00

0.000

F A 

1.00000

0335 F/A High Speed Internet 421.200

0.000

700-70034  
 

421.20421.200

0.00

421.200

F A 

1.00000

0340 F/A Railroad Right of Entry 1,525.000

0.000

700-70035  
 

1,525.001,525.000

0.00

1,525.000

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0346 Added Item (Dollar)/ Temporary Item - PreMobilization 
Costs

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0347 Added Item (Dollar)/ Price Reduction - Overweight 
Loads

-60.000

0.000

900-00006  
 

-60.00-60.000

0.00

-60.000

DOL 

1.00000

CAT 1,690,508.270.001,720,328.03CURRENT AMT0200 $ $ $

CAT NO0201 Local Agency Items 

0350 Removal of Headwall 2.000

0.000

202-00015  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000
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PCN: 20855-BID    ESTIMATE RUN 03/31/2020

PROJECT: STA3851-017                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:20

CUMULATIVE
AMOUNT

CAT NO0201 Local Agency Items 

0355 Removal of Inlet 3.000

0.000

202-00019  
 

2,775.003.000

0.00

3.000

EACH

925.00000

0360 Removal of Pipe 101.000

0.000

202-00035  
 

3,333.00101.000

0.00

101.000

LF  

33.00000

0365 Removal of Sidewalk 62.000

0.000

202-00200  
 

620.0062.000

0.00

62.000

SY  

10.00000

0370 Removal of Gutter 160.000

0.000

202-00202  
 

2,560.00160.000

0.00

160.000

LF  

16.00000

0375 Removal of Curb and Gutter 2,380.000

0.000

202-00203  
 

17,850.002,380.000

0.00

2,380.000

LF  

7.50000

0380 Removal of Concrete Pavement 246.000

0.000

202-00210  
 

4,157.40246.000

0.00

246.000

SY  

16.90000

0385 Aggregate Base Course (Class 6) 2,972.020

0.000

304-06000  
 

130,768.882,972.020

0.00

2,972.020

TON 

44.00000

0385 MATERIAL ALLOWANCE ABC (Cl 6) 0.000

0.000

0.000.000

0.00TON 

26.00000

0390 Concrete Slope and Ditch Paving 14.800

0.000

507-00000  
 

11,100.0014.800

0.00

14.800

CY  

750.00000

0395 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

128.000

0.000

603-02185  
 

16,640.00128.000

0.00

128.000

LF  

130.00000

0400 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

217.000

0.000

603-02245  
 

37,975.00217.000

0.00

217.000

LF  

175.00000
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PCN: 20855-BID    ESTIMATE RUN 03/31/2020

PROJECT: STA3851-017                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:20

CUMULATIVE
AMOUNT

CAT NO0201 Local Agency Items 

0405 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

3,370.001.000

0.00

1.000

EACH

3,370.00000

0410 23x14 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05118  
 

7,520.002.000

0.00

2.000

EACH

3,760.00000

0415 30x19 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05124  
 

4,050.001.000

0.00

1.000

EACH

4,050.00000

0420 Inlet Type D (Special) 1.000

0.000

604-00550  
 

9,600.001.000

0.00

1.000

EACH

9,600.00000

0425 Inlet Type 16 (5 Foot) 3.000

0.000

604-16005  
 

19,620.003.000

0.00

3.000

EACH

6,540.00000

0430 Inlet Type R Special (15 Foot) 1.000

0.000

604-19415  
 

7,650.001.000

0.00

1.000

EACH

7,650.00000

0435 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0440 Concrete Sidewalk 896.000

0.000

608-00000  
 

68,096.00896.000

0.00

896.000

SY  

76.00000

0445 Concrete Curb Ramp 187.000

0.000

608-00010  
 

27,676.00187.000

0.00

187.000

SY  

148.00000

0450 Detectable Warnings 175.000

0.000

608-00015  
 

6,125.00175.000

0.00

175.000

SF  

35.00000

0455 Curb and Gutter Type 2 (Section II-B) 600.000

0.000

609-21020  
 

19,800.00600.000

0.00

600.000

LF  

33.00000
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PCN: 20855-BID    ESTIMATE RUN 03/31/2020

PROJECT: STA3851-017                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:20

CUMULATIVE
AMOUNT

CAT NO0201 Local Agency Items 

0460 Gutter Type 2 (Special) 170.000

0.000

609-24000  
 

7,480.00170.000

0.00

170.000

LF  

44.00000

CAT 419,066.280.00419,066.28CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Field Office (Class 1) 1.000

0.000

620-00001  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0470 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0475 Sanitary Facility 2.000

0.000

620-00020  
 

870.002.000

0.00

2.000

EACH

435.00000

CAT 43,870.000.0043,870.00CURRENT AMT0400 $ $ $

$ 2,153,444.550.00$2,183,264.31$CURRENT AMTPROJECT TOTAL


